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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

         

****************************************** 

The purpose of this modification is to exercise the third option period to extend the term of the contract. 

 

A.  Pursuant to Section I, Contract Clause 52.217-9, entitled “Option to Extend the Term of the Contract 

(MAR 2000)” the government hereby exercises its option to extend the term of the contract for the period 

01 Feb 08 to 31 Jan 09 subject to availability of funds.   

 

B.  The prices set forth in Section B, Third option Year, are applicable to this option period.  The 

applicable contract line items for this period are 0001AA thru 0003AC. 

 

C.  The total estimated not to exceed amount has increased from $ 9,000**,000.00 to $ 12,000,000.00. 
 

 

 

 

SUMMARY OF CHANGES   
 

 

SECTION A - SOLICITATION/CONTRACT FORM  

         

                The total cost of this contract was increased by $3,000,000.00 from $9,000,000.00 (EST) to 

$12,000,000.00 (EST).  

                The 'issued by' organization has changed from  

                                700TH CONTRACTING SQUADRON 

                                AM OPELKREISEL, 

                                ROB, GEB 164 

                                D-67663 KAISERSLAUTERN 

                                 to  

                                700 CONTRACTING SQUADRON 

                                ATTN: LGCA 

                                AM OPELKREISEL, ROB, GEB. 164 

                                 D-67663 KAISERSLAUTERN 

                                GERMANY 

                                  

                The 'administered by' organization has changed from  

                                700TH CONTRACTING SQUADRON 

                                AM OPELKREISEL, 

                                ROB, GEB 164 

                                D-67663 KAISERSLAUTERN 

                                 to  

                                700 CONTRACTING SQUADRON 

                                ATTN: LGCA 

                                AM OPELKREISEL, ROB, GEB. 164 

                                 D-67663 KAISERSLAUTERN 

                                GERMANY 

                                  

 

 

SECTION B - SUPPLIES OR SERVICES AND PRICES  
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        CLIN 3001  

                The option status has changed from Option to Option Exercised.  

 

 

SECTION F - DELIVERIES OR PERFORMANCE  

 

The following Delivery Schedule item for CLIN 0001 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2005 TO 

31-JAN-2006  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

BLDG 3104, DAENNER KASERNE 

 D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2005 TO 

31-JAN-2006  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

DAENNER KASERNE, BLDG 3104 

D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

The following Delivery Schedule item for CLIN 1001 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2006 TO 

31-JAN-2007  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

BLDG 3104, DAENNER KASERNE 

 D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-FEB-2006 TO 

31-JAN-2007  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

DAENNER KASERNE, BLDG 3104 

D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

The following Delivery Schedule item for CLIN 2001 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2007 TO 

31-JAN-2008  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

BLDG 3104, DAENNER KASERNE 

 D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2007 TO 

31-JAN-2008  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

DAENNER KASERNE, BLDG 3104 

D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

The following Delivery Schedule item for CLIN 3001 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2008 TO 

31-JAN-2009  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

BLDG 3104, DAENNER KASERNE 

 D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-FEB-2008 TO 

31-JAN-2009  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

DAENNER KASERNE, BLDG 3104 

D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

The following Delivery Schedule item for CLIN 4001 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2009 TO 

31-JAN-2010  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

BLDG 3104, DAENNER KASERNE 

 D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

  POP 01-FEB-2009 TO 

31-JAN-2010  

N/A  US ARMY GARRISON, KAISERSLAUTERN 

DIRECTORATE OF PUBLIC WORKS 

(DPW) 

DAENNER KASERNE, BLDG 3104 

D-67663 KAISERSLAUTERN 

GERMANY 

483-8486 

FOB:  Destination  

W81WPT  

  

 

(End of Summary of Changes)  

 


